Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - CECIL FIELD NAVAL AIR STATION / FL417002247400 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-28
Siteswith Response Complete | 3 Investigation 19 5 0 $15,786 $2,318 $0 $0|| Fyoo $6,184
High 10 | Interim Actions 8(11) 6(9) $2,375 $0 $0 $292
o FYO1 $5,399
Sitesin Medium 4 Design 5 3 2 $336 $0 $102 $0
Progress Progress Planned for FY98-FY99
Low RA-C 4 1 17 $2,007 $1,310 $9,328 $4,610(| FY02 $845
-Relative Risk uated 2 10 $400 $400 $515 $719
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $643
Not Required LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 24 Total $20,904 $4,028 $9,945 $5,621 || FY 98-2003** $29,953
’ Navy - JACKSONVILLE NAVAL AIR STATION / FL 417002441200 RAB NPL Progressin FY97
Refer to page A-97
Siteswith Response Complete | 23 Investigation 37 31 2 $22,990 $771 $1,007 $1,289| Fy 00 $2,624
High 18 Interim Actions 19(25) (7 $17,082 $486 $3,986 $809
o FYO01 $4,234
Sitesin Medium 9 Design 2 0 28 $639 $259 $106 $33
Progress Progress Planned for FY98-FY99
Low 13 RA-C 5 3 36 $13,292 $3,684 $2,836 $0[| FYo2 $5,780
aaneRik aluated 2 2 $0 $0 $644 $196
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $9,424
Not Required LTM 1 2 42 $223 $223 $322 $275
Total Number of Sites 70 Total $54,226 $5,423 $8,901 $2,602 || FY98-2016** $71,673
‘ Navy - KEY WEST NAS/ FL 417002295200 RAB BRAC 1995 Progressin FY97
Supplemental (final) RFI/RI completed at 8 other sites.
Siteswith Response Complete 4 Investigation 8 12 0 $7,563 $392 $703 $1,710| Fy 0o $1,254
High 8 Interim Actions 10(10) 3(3) $9,007 $679 $0 $0
. FYO01 $90
Sitesin Medium 4 Design 1 1 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 4 RA-C 0 0 4 $39 $0 $1453 $0 | FY02 $27 Corrective Measures Study for SWMU-1, SWMU-2,
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $53 SWMU-5, SWMU-7, SWMU-.
FYO03 $25 || Decision Documents for IR-1, IR-3, IR-7, IR-8, AOC-B,
Not Required 0 LTM 0 0 14 $0 $0 $32 $55 SWMU-1, SWMU-3, SWMU-4, SWMU-5, SWMU-7,
SWMU-9.
Total Number of Sites 20 Total $16,609 $1,071 $2,188 $1,818 || FY98-2003** $5,606 || HSWA Permit Modification for all SWMU sites.
@ Navy - MAYPORT NS/ FL 417002378800 RAB Progressin FY7
Conducted RFA/RFI's at eleven sitesin FY 96. Completed
Siteswith Response Complete 3 Investigation 9 21 7 $11,591 $463 $166 $84 | Fyoo $3,652|[ '™ construction at two sites. Conducted IM NELP
! Innovative Technology demonstrations at three sites.
High 22 | Interim Actions 8(10) 709 $8,836 $1,812 $795 $245
o FYO01 $2,700
Sitesin Medium 3 Design 3 0 17 $51 $0 $0 $88
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 8 RA-C ! 2 = $4,572 $e74 $413 $1873 || Fy02 $1,708 Continue RFI site characterization at six sites. Begin CMS
Category Not Evaluated 5 RA-O (LTO) 0 1 20 $255 $0 $193 $301 design for three_sites Construct bioslurping and bioventing
FYO03 $618|| systems at one site.
Not Required 1 LTM 0 1 25 $8 $8 $79 $60
Total Number of Sites 37 Total $25,313 $2,657 $1,646 $2,651 || FY98-2022** $66,791

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - ORLANDO NAVAL TRAINING CENTER / FL 417002473600 RAB BRAC 1993 Progressin FY97
Refer to page A-144
Siteswith Response Complete 9 Investigation 13 1 0 $9,914 $3,022 $1,991 $1,214 ([ Fv o $4,597
High 2 Interim Actions 3(5) 3(3) $2,942 $1,870 $0 $0
o FYO1 $488
Sitesin Medium 1 Design 2 0 3 $35 $30 $82 $125
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 1 4 $1 $0 $715 $2,147 || FY02 $360
-Relative Risk prop— o 1 % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $367
Not Required 0 LTM 0 0 4 $0 $0 $128 $130
Total Number of Sites 14 Total $12,892 $4,922 $2,916 $3,616 || FY 98-2000* * $13,548
@ Navy - PANAMA CITY CSS/ FL417002379200 RAB Progressin FY97
Corrective Measures Study has been accepted as final by the
Siteswith Response Complete 12 Investigation 19 0 0 $4,742 $0 $0 $0{l Fyoo $192 || EPA and FDEP.
A removal action conducted in February concluded the
High 5 Interim Actions 3(3) 0(0) $1,697 $303 $0 $0 required remediation of SWMU 5
o - - FYO1 $131 || and AOC 2. A bioslurpping system was tested and installed
Sitesin Medium 0 Design 2 0 2 $131 $0 $64 $0 ~Aan
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 3 2 $3,059 $253 $577 $0|[ FYo2 $79 | . - o
_Rdative Risk mplementation of corrective measures at remaining sites.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 0 $0 $0 $223 $0 03 %
Not Required 2 LTM 0 0 7 $0 $0 $153 $147
Total Number of Sites 19 Total $9,629 $556 $1,017 $147 || FY 98-2010** $3,944
‘ Navy - PENSACOLA NAVAL AIR STATION / FL417002461000 RAB NPL Progressin FY97
Refer to page A-150
Siteswith Response Complete | 15 Investigation 28 23 2 $38,208 $47 $64 $1,127 (| Fy 0o $4,929
High 16 Interim Actions 15(17) 6(6) $5,284 $905 $578 $0
o FYO1 $4,959
Sitesin Medium 8 Design 2 2 17 $252 $156 $203 $0
Progress Progress Planned for FY98-FY 99
Low 13 RA-C 1 2 28 $2,788 $460 $1,425 $6,532 || FY02 $3,465
paaveRisk aluated 1 14 $405 $405 $506 $328
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $5,771
Not Required 1 LTM 0 1 24 $385 $22 $26 $2
Total Number of Sites 53 Total $47,322 $1,995 $2,802 $7,989 || FY 98-2030** $67,538
‘ Navy - SAUFLEY FIELD NAS/ FL417002447300 Progressin FY97
Siteswith Response Complete | 0 Investigation 0 6 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 2 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 0 0 6 $0 $0 $0 $0|[ FYo2
-Relative Risk Seted o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $808
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 6 Total $0 $0 $0 $0 || FY 98-2013** $6,623

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FYo98 FY99 ) i ;
P | il | - Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
Florida
’ Navy - WHITING FIELD NAVAL AIR STATION / FL 417002324400 RAB NPL Progressin FY97
Refer to page A-203
Siteswith Response Complete 15 Investigation 17 25 3 $16,601 $990 $956 $1,500 (| Fy 0o $1,323
High 14 | Interim Actions 2(2) 0(0) $881 $347 $512 $0
o FYO01 $5,261
Sitesin Medium 6 Design 2 0 24 $13 $0 $0 $28
Progress Progress Planned for FY98-FY99
Low 9 RA-C 1 1 24 $1,477 $0 $0 $440|| FY02 $3,745
ikt aluated 0 12 $0 $0 $52 $0
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $3,819
Not Required 0 LTM 0 0 22 $0 $0 $0 $0
Total Number of Sites 45 Total $18,972 $1,337 $1,520 $1,968 || FY98-2015** $56,348
’ Air Force- AVON PARK AIR FORCE RANGE / FL 457212458700 RAB Progressin FY97
Most of FY 96 was devoted to completion of RI/FS work
Siteswith Response Complete 4 Investigation 10 9 0 CONT $2,702 $0 $942 $293|[ ey oo $2.650 || that was awarded in late FY 95. In addiition 3 IRAs were
! awarded. CRP completed.
High 8 Interim Actions 1(1) 1) REG $452 $0 $220 $0
o FYO01 $250
Sitesin Medium 4 Design 0 0 1 REG $0 $0 $0 $127
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RAC 0 0 0 FUND $0 $0 $0 $0 | FY02 $300 Archives Records Search for Chemical Warfare Agent Use,
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 $300 Storage, and Research and Development.
Not Required 2 LT™M 0 7 10 $172 $172 $459 $2,444
Total Number of Sites 19 Total $3,326 $172 $1,621 $2,864 || FY98-2001** $10,085
’ Air Force- CAPE CANAVERAL AIR FORCE STATION / FL 457112440700 Progressin FY97
Continued with formal partnering with State and EPA to
Siteswith Response Complete 21 Investigation 36 27 0 FUND $22,414 $0 $0 $0 EYO00 $5.004 streamline cleanup process. Initiated confirmation sampling
! at last 10 AOCs at CCAS. Implemented two new AFCEE
High 34 | Interim Actions 21(37) 3(3) FUND $9,598 $5,911 $5,004 $5,291 sponsored innovative technology pilot tests at CCAS.
. FYo1 $614 || Expedited all work at PAFB.
Sitesin Medium 3 Design 1 10 15 $2,786 $1,580 $1,782 $3,988
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 5 20 FUND $0 $0 $2,140 $0[| FYo2 $714 S . -
_Relative Risk gnan agreement with NASA for responsibity of_ cleanup
Cateqo Not Evaluated 4 RA-O (LTO) 0 0 2 $43 $43 $0 $54 of siteson CCAS and NASA property. Haveall sitesat
egory FY03 $714|| PAFB in RAIP by end of CY g8,
Not Required 1 LT™M 0 2 33 $334 $66 $385 $389
Total Number of Sites 63 Total $35,175 $7,600 $9,311 $9,722 || FY98-2034** $33,752
‘ Air Force- EGLIN AIR FORCE BASE / FL 457172436600 RAB Progressin FY97
Closed 2 sites, completed 3 interim actions, installed 7
Sites with Response Complete 28 Investigation 39 70 0 $30,209 $4,592 $2,283 $1,198 (| ry oo $2,530 || remedial systems and completed studies on 9 sites.
! Successfully Ingtituted formal partnering with regulators and
High 34 | Interim Actions 19(19) 15(17) $3,033 $2,264 $287 $283 other stakeholders.
. FYO01 $5,832
Sitesin Medium 11 Design 12 2 R $2,558 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 8 RA-C 12 1 34 $7,419 $0 $1,237 $440|| FY02 $5,160 c ) i )
_Relative Risk omplete; 3_2 studies, accompl |§1_9_ interi m actions, complete
Category Not Evaluated 19 RA-O (LTO) 1 11 19 $1,699 $747 $822 $986 20 remediations and close 12 additional sites.
FYO03 $4,899
Not Required 9 LT™M 0 0 16 $34 $0 $109 $993
Total Number of Sites 109 Total $44,952 $7,603 $4,738 $3,900 || FY98-2019** $47,275

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- HOMESTEAD AIR FORCE BASE / FL 457212403700 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-92
Siteswith Response Complete 10 Investigation 21 15 0 $12,233 $278 $105 $2|[ Fyoo $2,212
High 1 Interim Actions 2(2) 0(0) $600 $0 $0 $0
o FYO01 $1,514
Sitesin Medium 4 Design 3 0 13 $2,322 $0 $0 $15
Progress Progress Planned for FY98-FY99
Low 2 RA-C 8 0 13 $4,565 $0 $4,920 $4,996 || FY 02 $769
-Relative Risk Aetod o o % % % %
Not Evaluat 11 RA-O(LTO 0
Category (LTO) FY03 $257
Not Required 8 LT™M 1 7 7 $395 $395 $271 $103
Total Number of Sites 36 Total $20,115 $673 $5,296 $5,116 || FY98-2010** $15,254
’ Air Force- HURLBURT AIR FORCE BASE / FL 457182437500 Progressin FY97
Thelast of our study funding was received and allocated.
Siteswith Response Complete 3 Investigation 7 5 0 FUND $2,982 $1,244 $0 $0 | Fyoo $390 || One site was closed and two sites were cleaned up.
Partnering was initiated and new and improved methods
High 4 Interim Actions 3(3) 1(1) CONT $1,808 $1,207 $0 $0 were implemented to quicken the process (eg. on-board
" - - Fyo1l $213|| reviews and real-time decisions).
Sitesin Medium 1 Design 3 1 4 FUND $252 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 3 RA-C 3 0 5 FUND 9529 $503 $0 $0| Fy02 $109 These next two years will see remedia actions selected and
Category Not Evaluated 0 RA-O (LTO) 1 0 4 $3 $3 $452 $364 implemented for al sites. LTO a{ld L'_I'M will be the major
FYO03 $76 || costs for the program. Threeto five sites are expected to be
Not Required 1 LT™M 0 1 4 $177 $114 $0 $42 closed out.
Total Number of Sites 12 Total $5,751 $3,071 $452 $406 || FY 98-2001** $1,778
‘ Air Force- JACKSONVILLE INTERNATIONAL AIRPORT / FL 457282844600 Progressin FY97
Groundwater monitoring underway at three sites.
Siteswith Response Complete | 8 Investigation 8 3 0 $1,110 $0 $0 $0| Fyoo $0
High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 0 3 $102 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C 0 0 3 $0 $0 $0 $0| Fy02 $0 Continuation of groundwater monitoring at three sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites u Total $1,212 $0 $0 $0 || FY 98-2009** $2,791
‘ Air Force- MACDILL AIR FORCE BASE / FL 457182458200 RAB Progressin FY97
Completed RA at 2 petroleum sites, continued RFI at avinyl
Siteswith Response Complete 19 Investigation 24 14 0 $14,521 $121 $69 $199 | Fyoo $1.380 | chloride site, began RFI at 11 solvent sites and 9 petroleum
! sites, the characterization of 2 pesticide contaminated sites,
High 9 Interim Actions 2(2) 0(0) $300 $0 $0 $0 and continued operation of groundwater treatment plants at
o FYO01 $1,231 || 2 sites.
Sitesin Medium 5 Design 4 1 1 $297 $86 $72 $131
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 3 0 3 $3,531 $437 $747 $265 || FY02 $1,810 ) : -
_Relative Risk Continue RFI at l_l solvent sites, complete NFA decision
Category Not Evaluated 0 RA-O (LTO) 0 2 1 $343 $343 $286 $640 documgntsfor 5 915_ (_:onduct RD for 3 petroleum
FYO03 $770|| contaminated sites, initiate LTM at 2 petroleum
Not Required 3 LTM 0 6 2 $357 $357 $488 $342 contaminated sites, and continue operation of groundwater
treatment plants at 2 sites.
Total Number of Sites 38 Total $19,349 $1,344 $1,662 $1,577 || FY 98-2005** $9,435

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

# Air Force- PATRICK AIR FORCE BASE / FL 457112440400 RAB Progressin FY97
Implemented formal partnering with State and EPA to
Siteswith Response Complete | 24 | Investigation 27 2 0 $23,000 $0 $0 $0|| Fyoo $324 || streamline cleanup process. This partnering team has
worked togather to reduce the number of high risk by 41%.
High 5 Interim Actions 12(23) 0(0) FUND $2,288 $86 $0 $0 Conducted interim action at 2 sites and implemented LTM at
. - - FYo1 $348 || 5 landfill sites.
Sitesin Medium 0 Design 3 2 0 $763 $238 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 3 2 0 FUND $954 $199 $0 $0|| Fyo2 $250 Continued partnering with State and EPA will allow the Air
Not Evaluated 0 RA-O (LTO 0 1 1 $0 $0 $0 $0 Force to meet the goal of RAIP at al sitesin 1999.
Category (LTO) FYo03 $100
Not Required 0 LTM 0 11 2 $649 $515 $320 $208
Total Number of Sites 29 Total $27,654 $1,038 $320 $208 || FY 98-2001** $2,945
# Air Force- TYNDALL AIR FORCE BASE / FL 457152412400 NPL Progressin FY97
Refer to page A-193
Sites with Response Complete 14 Investigation 14 21 0 FUND $4,111 $0 $3,083 $745|| Ey oo $1,003
High 9 Interim Actions 2(2) 1(2) FUND $1,708 $1,550 $0 $326
o FYO1 $4,017
Sitesin Medium 5 Design 0 0 2 FUND $1,199 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 2 FUND $1,620 $0 $0 $0|[ FYo2 $1,998
-Relative Risk Seted o > % % % %
Not Evaluat 6 RA-O (LTO 0
Category (LTO) FYo03 $2,062
Not Required 0 LTM 0 0 8 $62 $0 $0 $370
Total Number of Sites 35 Total $8,700 $1,550 $3,083 $1,441 || FY 98-2001** $28,737
# FUDS - CAMP GORDON JOHNSTON / FL49799F 715100 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 1 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 4
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $12 $0 $0 $0 || FY 98-2026** $4,010
‘ FUDS- DALE MABRY / FL49799F 715800 Progressin FY97
Siteswith Response Complete | 1 Investigation 1 1 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 98-2016** $82,967

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - FORT DADE / FL49799F435100

Progressin FY97
Made preliminary site visit to Eggmont Key to determine

Siteswith Response Complete 0 Investigation 2 1 0 $338 $11 $125 $0 | Fyoo $0 || need for further study (USGS has already done preliminary
site characterization work for NPS).
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress o o 3 % % % % %16 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Based on FDEP Itr, COE will initate S| work.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $42
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $338 $11 $125 $0 || FY 98-2037** $4,395
@ FUDS- KEYSTONE AAF / FL49799F440800 Progressin FY97
Phase 1 field work was completed. Permission wasrcvd
Siteswith Response Complete 2 Investigation 2 1 0 REG $471 $45 $55 $0 EYO00 $224 from FDEP to submit CAR based on thisdata. CAR was
finalized and submitted to FDEP for review and approval.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $189
Sitesin Medium 0 Design 2 0 1 $8 $0 $0 $0
Progress 1 o 1 %02 % % % - Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C FyQ2 CAR has recommended NOFA. Upon concurrence of
NotEvauaed | 0 | RA-O(LTO 0 0 0 $0 $0 $0 $0 FDEP, sitewill be closed-out.
Category (LTO) FY03 $283
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $541 $45 $55 $0 || FY 98-2003** $1,090
4@ FUDS- LAKELAND AAF / FL49799F441300 Progressin FY97
CAR- Additional field work was completed and report was
Siteswith Response Complete 2 Investigation 1 2 0 $909 $37 $120 $40 | Fyoo $709 || submitted to FDEP recommending NOFA. SI- Additional
field work was SAR was submitted to FDEP for review.
High 1 Interim Actions 1) 0(0) $0 $0 $0 $0 CON/HTRW- Completed MOP. Final rpt sent to FDEP rec
_ FYO01 $61|| NOFA.
Sitesin Medium 0 Design 1 0 1 $62 $0 $0 $0
Progress 1 o 1 po % % % 4264 Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C Fyo02 CAR- Based on FDEP review, alimited, continued
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 investigation may be required. Thiswork would be scoped,
FYO03 $537 || negotiated and awarded. SI- Additional investigation work,
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 required by FDEP, will be scoped, negotiated, and awarded
asRI. CON/HTRW- Pursue N
Total Number of Sites 3 Total $1,225 $37 $120 $40 || FY 98-2003** $1,731
€@ FUDS- LEE FIELD / FL49799F436800 Progressin FY97
HTRW- None. CON/HTRW- PCB Bunker CAR was
Siteswith Response Complete 0 Investigation 3 0 0 TECH $535 $18 $75 $0 | Fyoo $160 | submitted to FDEP. DO was awarded for addtl site
characterization, based on FDEP comments. Phase || - RD
High 3 Interim Actions 0(0) 1(2) $0 $0 $0 $0 Fyol %0 completed/RA con awd.
Sitesin Medium 0 Design 1 1 1 $109 $32 $40 $0
Progress o 3 o pop pos pev 10 %0 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C i FyQ2 HTRW- Comprehensive mod will be negotiated and awd to
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 continue investigative work. Workplans and field work will
egory FYO03 $0 || be completed and report submitted to FDEP. CON/HTRW-
Not Required 0 LTM 0 0 1 $0 $0 $0 $0 Complete site characterization work and re-submit CAR for
FDEP apvl.
Total Number of Sites 3 Total $2,005 $105 $440 $10 || FY 98-2023** $2,677

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS - MCCOY AFB / FL49799F453600

Progressin FY97

BP & Landfill- Sl submt to FDEP. FTA- RI (CAR) rep was
Siteswith Response Complete 0 Investigation 2 1 0 FUND $1,548 $254 $85 $584 || Fy oo $587 || compl/submit to FDEP for review. TFA- CAR was
compl/submit to Orange Co EPD. USDA/AC Bldgs- WP
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 compl & field work initiated. Adtl work reqd by FDEP at
o FYO01 $531|| FTA, BP, & Landfill was scoped, negotiated
Sitesin Medium 0 Design 0 1 2 FUND $43 $43 $50 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 $6,950 FTA, BP, & Landfill- Contamination Assessement will be
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 completed for additional work reqd by FDEP at these sites.
egory FYO03 $247|| UsDA/AC Bldgs- CAR will be completed and submitted to
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 FDEP for review. Pending Orange Co DEP review, adt|
work at the TFA will be scope
Total Number of Sites 3 Total $1,591 $297 $135 $584 || FY 98-2008** $14,214
4@ FUDS- OPA LOCKA ARPT / FL49799F449300 Progressin FY97
CON/HTRW:- Continued close-out of completed RA
Siteswith Response Complete 1 Investigation 2 0 1 $17 $0 $470 $0 | Fyoo $458|| contract. CAR was submitted to the FDEP. FDEP
comments were received requiring additional
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 characterization of the site.
o FYO01 $1,296
Sitesin Medium 0 Design 0 1 1 $316 $28 $20 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 1 1 $603 $65 $145 $0| Fy02 $122 HTRW- Scope, negotiate, and award contract work for RI
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 (CAR). Workplans, field work, and draft CAR will be
FY03 $5,576 || completed.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $936 $93 $635 $0 || FY 98-2018** $9,019

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-7




